
SOIL REMEDY ALTERNATIVE XX:  IN SITU STABILIZATION Original RADD

Original acres: 1.34 Total: $2,093,138.09 $1,263,120.53

RADD acres: 0.8

Original RADD Original RADD

1.  Mobilization $18,019.04 $18,019.04

Assume 32 32 D6 Dozer (4) $86.63 $86.63 per hour $2,772.16 $2,772.16

Assume 32 32 compactors (4) $86.63 $86.63 per hour $2,772.16 $2,772.16

Assume 24 24 Water Truck (4) $86.63 $86.63 per hour $2,079.12 $2,079.12

Assume 24 24 Dump Truck (4) $86.63 $86.63 per hour $2,079.12 $2,079.12

Assume 32 32 924 Loader (4) $86.63 $86.63 per hour $2,772.16 $2,772.16

Assume 64 64 210 trackhoe (8) $86.63 $86.63 per hour $5,544.32 $5,544.32

2.  Foundation and Pavement Removal $116,740.00 $69,696.00

Assume 58,370 34,848 sqft of foundation and pavement removal $2.00 $2.00 per hour $116,740.00 $69,696.00

3.  Excavation (50 cubic yards per hour) $323,022.70 $192,849.37

Assume 1,226 732 trackhoes $165.31 $165.31 per hour $202,670.06 $120,997.05

Assume 307 183 contractor supervisor $66.00 $66.00 per hour $20,262.00 $12,096.72

Assume 1,226 732 dump truck $81.64 $81.64 per hour $100,090.64 $59,755.61

4.  Stablization $900,991.75 $537,905.52

Assume 10,170 6,072 fly ash $32.24 $32.24 per ton delivered $327,880.80 $195,749.73

Assume 1,226 732 trackhoes $165.31 $165.31 per hour $202,670.06 $120,997.05

Assume 613 366 dozers $127.89 $127.89 per hour $78,396.57 $46,803.92

Assume 613 366 compactors $87.65 $87.65 per hour $53,729.45 $32,077.28

Assume 613 366 loader at stock pile $101.63 $101.63 per hour $62,299.19 $37,193.55

Assume 613 366 water wagon $81.64 $81.64 per hour $50,045.32 $29,877.80

Assume 613 366 dump truck $102.72 $102.72 per hour $62,967.36 $37,592.45

Assume 767 458 compaction tests $45.00 $45.00 per hour $34,515.00 $20,605.97

Assume 153 91 contractor supervisor $66.00 $66.00 per hour $10,098.00 $6,028.66

Assume 613 366 labor $30.00 $30.00 per hour $18,390.00 $10,979.10

5.  Confirmation Sampling $94,645.00 $46,636.90

Assume 41 13 samples (16 samples per acre) $0.00 $0.00 $0.00

Assume 41 13 SPLP confirmation sample $845.00 $845.00 per sample $34,645.00 $10,816.00

Assume 120 72 days rental equpment at $500.00 $500.00 per day $60,000.00 $35,820.90

6.  AMEC Excavation Contractor Field Oversight $100,474.00 $59,984.48

Assume 4 2.4 months office trailer at $500.00 $500.00 per month $2,000.00 $1,194.03

Assume 88 53 days per diem/lodging/truck rental at $260.00 $260.00 per day $22,880.00 $13,659.70

Assume 879 525 hours AMEC field supervisor at $86.00 $86.00 per hour $75,594.00 $45,130.75

7.  Project Management & Reporting $190,389.25 $127,509.13

Assume 1 1 Report $35,000.00 $35,000.00 Lump Sum $35,000.00 $35,000.00

Assume 1 1 AMEC project management at 10% of all other cost $155,389.25 $92,509.13

8.  Contingency $348,856.35 $210,520.09

Assume 1 1 Continegency 20% $348,856.35 $210,520.09



SOIL REMEDY ALTERNATIVE XX:  IN SITU STABILIZATION
Total: $1,263,121

treatment area: 0.8 acres

1.  Mobilization $18,019
Assume 32 D6 Dozer (4) $86.63 per hour $2,772
Assume 32 compactors (4) $86.63 per hour $2,772
Assume 24 Water Truck (4) $86.63 per hour $2,079
Assume 24 Dump Truck (4) $86.63 per hour $2,079
Assume 32 924 Loader (4) $86.63 per hour $2,772
Assume 64 210 trackhoe (8) $86.63 per hour $5,544

2.  Foundation and Pavement Removal $69,696
Assume 34,848 sqft $2.00 per hour $69,696

3.  Excavation (50 cubic yards per hour) $192,849
Assume 732 trackhoes $165.31 per hour $120,997
Assume 183 contractor supervisor $66.00 per hour $12,097
Assume 732 dump truck $81.64 per hour $59,756

4.  Stablization $537,906
Assume 6,072 fly ash $32.24 per ton delivered $195,750
Assume 732 trackhoes $165.31 per hour $120,997
Assume 366 dozers $127.89 per hour $46,804
Assume 366 compactors $87.65 per hour $32,077
Assume 366 loader at stock pile $101.63 per hour $37,194
Assume 366 water wagon $81.64 per hour $29,878
Assume 366 dump truck $102.72 per hour $37,592
Assume 458 compaction tests $45.00 per hour $20,606
Assume 91 contractor supervisor $66.00 per hour $6,029
Assume 366 labor $30.00 per hour $10,979

5.  Confirmation Sampling $46,637
Assume 13 samples (16 samples per acre) $0
Assume 13 SPLP confirmation sample $845 per sample $10,816
Assume 72 days rental equpment at $500 per day $35,821

6.  AMEC Excavation Contractor Field Oversight $59,984
Assume 2.4 months office trailer at $500 per month $1,194
Assume 53 days per diem/lodging/truck rental $260 per day $13,660
Assume 525 hours AMEC field supervisor at $86 per hour $45,131

7.  Project Management & Reporting $127,509
Assume 1 Report $35,000 Lump Sum $35,000

Assume
1

AMEC project management at 10% 

of all other cost $92,509

8.  Contingency $210,520
Assume 1 Continegency 20% $210,520
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